COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/09/2003

ESTIMATE SUMMARY 09:38:28
CONTID: C13540 ESTIMATE NO: 0006 PROG SPEC YR: 2002
PCN: 13540-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 134.0 DAYS TIME ALLOW: 390 WORK DAYS
Powers - B/G to SH83 (C) PERCENT TIME:  34.36 ORIG TIME ALLOW: 380 WORK DAYS
PROJECT NO: STU R200-107
Powers - B/G to SH83 (C)
NAME OF ROAD: Powers Boulevard
PROJECT COUNTIES:  EL PASO
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/23/2003 DATE TIME STARTED 11/27/2002
7353 S. EAGLE STREET DATE LET 10/17/2002 DATE WORK BEGAN
DATE AWARDED 11/07/2002 DATE TIME STOPPED 09/29/2005
DATE CONTRACT EXECUTED  11/25/2002 DATE ACCEPTED 09/29/2005
CENTENNIAL CO 80112-422:303/627-2600 DATE NOTICE TO PROCEED 11/27/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 18,009,171.52  PARTICIPATING $  3,759,203.78 $ 310,452.37
AWARD PROJECT AMT: $ 14,256,937.08  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.87% TOTAL EARNINGS 3,759,203.78 310,452.37
FUNDS AVAILABLE: $ 14,249,967.74  STOCKPILED MATERIALS 775,311.12 -15,901.01
GROSS EARNINGS 4,534,514.90 294,551.36
TOTAL CLAIMS: $ 0.00 RETAINAGE -37,351.04 -3,190.09
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,497,163.86 291,361.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,497,163.86 291,361.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 291,361.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 13540-BID ESTIMATE RUN 06/09/2003

PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.500
LS 0.000 0.00
56,161.47000 0.500 28,080.74
0010 202-00027 REMOVAL OF RIPRAP 153.000 93.470
SY 0.000 0.00
9.66000 93.470 902.92
0015 202-00195 REMOVAL OF MEDIAN COVER 149.000 0.000
53% 0.000 0.00
11.14000 0.000 0.00
0020 202-00203 REMOVAL OF CURB AND GUTTER 952.000 316.000
LF 0.000 0.00
2.36000 316.000 745.76
0025 202-00210 REMOVAL OF CONCRETE PAVEMENT 70.000 0.000
5% 0.000 0.00
7.67000 0.000 0.00
0030 202-00220 REMOVAL OF ASPHALT MAT 14,065.000 5,856.000
SY 97.000 62.08
0.64000 5,953.000 3,809.92
0035 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 256.000 0.000
5% 0.000 0.00
80.48000 0.000 0.00
0040 202-01000 *REMOVAL OF FENCE 5,634.000 4,509.000
LF 0.000 0.00
0.36000 4,509.000 1,623.24
0045 202-01140 REMOVAL OF GUARDRAIL TYPE 4 0.000 0.000
LF 0.000 0.00
14.42000 0.000 0.00
0050 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,338,750.000 178,660.000
CY 49,126.000 56,003.64
1.14000 227,786.000 259,676.04
0055 203-00100 MUCK EXCAVATION 1,348.000 0.000
CcY 0.000 0.00

5.62000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 06/09/2003
PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01500 BLADING 50.000 10.000
HOUR 10.000 738.80
73.88000 20.000 1,477.60
0065 203-01510 BACKHOE 45.000 0.000
HOUR 0.000 0.00
64.77000 0.000 0.00
0070 203-01550 DOZING 16.000 7.000
HOUR 9.000 678.15
75.35000 16.000 1,205.60
0075 203-01590 FRONT END LOADER (RUBBER TIRED) 1.000 0.000
HOUR 1.000 70.06
70.06000 1.000 70.06
0080 203-01597 *POTHOLING 178.000 90.500
HOUR -13.000 -1,253.98
96.46000 77.500 7,475.65
0085  206-00000 STRUCTURE EXCAVATION 14,715.000 1,936.000
cy 0.000 0.00
2.33000 1,936.000 4,510.88
0090 206-00510 FILTER MATERIAL (CLASS A) 4,189.000 0.000
cy 0.000 0.00
27.46000 0.000 0.00
0095 207-00205 TOPSOIL 63,502.000 1,125.000
cy 0.000 0.00
1.98000 1,125.000 2,227.50
0100 208-00010 EROSION BALES 780.000 0.000
EACH 29.000 316.10
10.90000 29.000 316.10
0105 208-00020 *SILT FENCE 11,905.000 7,592.000
LF 0.000 0.00
1.26000 7,592.000 9,565.92
0110 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 4.000
EACH 0.000 0.00
388.05000 4.000 1,552.20
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PCN: 13540-BID ESTIMATE RUN 06/09/2003
PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00060 TEMPORARY SLOPE DRAIN 0.000 0.000
LF 0.000 0.00
7.27000 0.000 0.00
0120 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
9,719.85000 0.000 0.00
0125 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.100
LS 0.000 0.00
5,271.65000 0.100 527.17
0130 212-00006 *SEEDING (NATIVE) 108.700 1.230
ACRE 1.700 568.06
334.15000 2.930 979.06
0135 212-00028 *SEEDING (WETLANDS) 7.000 0.000
ACRE 0.000 0.00
641.40000 0.000 0.00
0140 213-00002 *MULCHING (WEED FREE HAY) 5.000 0.000
ACRE 0.000 0.00
465.53000 0.000 0.00
0145 213-00004 *MULCHING (WEED FREE STRAW) 108.600 0.000
ACRE 0.600 155.18
258.63000 0.600 155.18
0150 213-00061 *MULCH TACKIFIER 21,740.000 0.000
LB 120.000 160.80
1.34000 120.000 160.80
0155 213-00100 *SOIL BINDER 108.600 0.000
ACRE 0.600 192.42
320.70000 0.600 192.42
0160 214-01010 *BRUSH LAYER CUTTING 300.000 128.000
EACH 9.000 30.24
3.36000 137.000 460.32
0165 214-01025 *DORMANT LOG CUTTING 25.000 0.000
EACH 0.000 0.00
72.42000 0.000 0.00
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PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 214-01030 *WATTLE 40.000 0.000
EACH 13.000 1,412.06
108.62000 13.000 1,412.06
0175 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 29,780.000 0.000
SY 0.000 0.00
4.76000 0.000 0.00
0175 MATERIAL ALLOWANCE SOIL RETEN. BLANKET 0.000
3% 0.000 0.00
2.87900 0.000 0.00
0180 216-00039 *SOIL RETENTION BLANKET (STRAW) 28,578.000 3,144.000
SY 13,198.000 13,989.88
1.06000 16,342.000 17,322.52
0185 217-00000 *HERBICIDE TREATMENT 0.000 0.000
53% 0.000 0.00
0.47000 0.000 0.00
0190 304-06000 AGGREGATE BASE COURSE (CLASS 6) 12,868.000 73.600
TON 664.350 9,367.34
14.10000 737.950 10,405.09
0195 306-01000 RECONDITIONING 6,970.000 0.000
53% 0.000 0.00
0.68000 0.000 0.00
0200 307-00212 PROCESSING LIME TREATED SUBGRADE (12 INCH) 0.000 0.000
SY 0.000 0.00
5.12000 0.000 0.00
0205 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 161.930 10.510
TON 0.000 0.00
58.61000 10.510 615.99
0210 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 10,495.580 0.000
TON 0.000 0.00
34.35000 0.000 0.00
0215 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 3,551.440 359.610
TON 0.000 0.00
42.47000 359.610 15,272.64
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PCN: 13540-BID ESTIMATE RUN 06/09/2003

PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0220 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,809.000 5.000
GAL 0.000 0.00
1.19000 5.000 5.95
0225 412-00800 *CONCRETE PAVEMENT (8 INCH) 12,362.000 0.000
SY 0.000 0.00
28.97000 0.000 0.00
0230 412-00850 *CONCRETE PAVEMENT (8-1/2 INCH) 12,024.000 0.000
SY 0.000 0.00
31.09000 0.000 0.00
0235 412-01000 *CONCRETE PAVEMENT (10 INCH) 4,734.000 0.000
SY 0.000 0.00
43.45000 0.000 0.00
0240 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 38,859.000 1,089.000
SY 0.000 0.00
0.70000 1,089.000 762.30
0245 506-00206 RIPRAP (6 INCH) 49.000 33.000
(A% 0.000 0.00
55.58000 33.000 1,834.14
0250 506-00209 RIPRAP (9 INCH) 45.000 0.000
CcYy 0.000 0.00
33.07000 0.000 0.00
0255 506-00212 RIPRAP (12 INCH) 856.000 0.000
(A% 0.000 0.00
30.80000 0.000 0.00
0260 506-00218 RIPRAP (18 INCH) 1,527.000 1,423.000
CcYy 0.000 0.00
26.94000 1,423.000 38,335.62
0265 506-00224 RIPRAP (24 INCH) 3,357.000 0.000
(A% 0.000 0.00
24.35000 0.000 0.00
0270 506-01100 CONCRETE BLOCK REVETMENT 1,128.000 0.000
SY 0.000 0.00

37.73000 0.000 0.00
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PROJECT: STU R200-107 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 MATERIAL ALLOWANCE CONC. BLOCK REVETMENT 0.000
53% 0.000 0.00
22.13000 0.000 0.00
0275 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.000 0.000
cY 0.000 0.00
281.24000 0.000 0.00
0280 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 47.000 0.000
cY 0.000 0.00
494.57000 0.000 0.00
0285 602-00000 *REINFORCING STEEL 2,834.000 0.000
LB 0.000 0.00
0.40000 0.000 0.00
0290 603-01180 18 INCH REINFORCED CONCRETE PIPE 6,581.000 226.000
LF 60.000 1,434.00
23.90000 286.000 6,835.40
0295 603-01240 24 INCH REINFORCED CONCRETE PIPE 2,012.000 68.000
LF 0.000 0.00
32.90000 68.000 2,237.20
0300 603-01300 30 INCH REINFORCED CONCRETE PIPE 453.000 0.000
LF 0.000 0.00
39.48000 0.000 0.00
0305 603-01360 36 INCH REINFORCED CONCRETE PIPE 1,296.000 304.000
LF 0.000 0.00
55.09000 304.000 16,747.36
0310 603-01420 42 INCH REINFORCED CONCRETE PIPE 992.000 0.000
LF 0.000 0.00
60.95000 0.000 0.00
0315 603-01480 48 INCH REINFORCED CONCRETE PIPE 283.000 0.000
LF 0.000 0.00
102.44000 0.000 0.00
0320 603-01540 54 INCH REINFORCED CONCRETE PIPE 1,518.000 284.000
LF 0.000 0.00
110.52000 284.000 31,387.68
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CAT NO0200 ROADWAY
0325 603-01660 66 INCH REINFORCED CONCRETE PIPE 148.000 148.000
LF 0.000 0.00
222.26000 148.000 32,894.48
0330 603-01720 72 INCH REINFORCED CONCRETE PIPE 1,900.000 637.000
LF 0.000 0.00
224.89000 637.000 143,254.93
0335 603-05018 18 INCH REINFORCED CONCRETE END SECTION 7.000 1.000
EACH 0.000 0.00
475.33000 1.000 475.33
0340 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
498.66000 0.000 0.00
0345 603-05036 36 INCH REINFORCED CONCRETE END SECTION 4.000 1.000
EACH 0.000 0.00
803.71000 1.000 803.71
0350 603-05042 42 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
891.51000 0.000 0.00
0355 603-05054 54 INCH REINFORCED CONCRETE END SECTION 3.000 1.000
EACH 0.000 0.00
1,197.05000 1.000 1,197.05
0360 603-05072 72 INCH REINFORCED CONCRETE END SECTION 7.000 3.000
EACH 0.000 0.00
1,898.02000 3.000 5,694.06
0363 603-50008 8 IN PLASTIC PIPE 8 INCH PLASTIC PIPE 1,662.000 0.000
LF 0.000 0.00
36.45000 0.000 0.00
0365 603-50012 12 INCH PLASTIC PIPE 1,396.000 915.000
LF 0.000 0.00
34.08000 915.000 31,183.20
0370 603-82012 12 INCH DUCTILE IRON PIPE 460.000 200.000
LF 0.000 0.00
46.98000 200.000 9,396.00
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CAT NO0200 ROADWAY
0375 604-00305 INLET TYPE C (5 FOOT) 12.000 0.000
EACH 0.000 0.00
1,737.94000 0.000 0.00
0380 604-00310 INLET TYPE C (10 FOOT) 7.000 0.000
EACH 0.000 0.00
2,396.64000 0.000 0.00
0385 604-00315 INLET TYPE C (15 FOOT) 2.000 0.000
EACH 0.000 0.00
3,481.68000 0.000 0.00
0390 604-00505 INLET TYPE D (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,512.83000 0.000 0.00
0395 604-00510 INLET TYPE D (10 FOOT) 3.000 0.000
EACH 0.000 0.00
3,148.96000 0.000 0.00
0400 604-19105 INLET TYPER L5 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
3,190.93000 0.000 0.00
0405 604-19205 INLET TYPE R L 10 (5 FOOT) 5.000 0.000
EACH 0.000 0.00
4,430.18000 0.000 0.00
0410 604-19210 INLET TYPE R L 10 (10 FOOT) 2.000 0.000
EACH 0.000 0.00
5,010.32000 0.000 0.00
0415 604-19305 INLET TYPE R L 15 (5 FOOT) 15.000 0.800
EACH 0.000 0.00
5,824.70000 0.800 4,659.76
0420 604-19310 INLET TYPE R L 15 (10 FOOT) 3.000 0.800
EACH 0.000 0.00
6,536.87000 0.800 5,229.50
0425 604-25005 VANE GRATE INLET (5 FOOT) 2.000 0.000
EACH 0.000 0.00
3,288.64000 0.000 0.00
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0430 604-25010 VANE GRATE INLET (10 FOOT) 6.000 0.000
EACH 0.000 0.00
4,447.62000 0.000 0.00
0431 900-00007 ADDED ITEM (EACH)/ INLET SPECIAL (TYPE D) 5.000 0.000
EACH 0.000 0.00
3,990.00000 0.000 0.00
0432 900-00007 ADDED ITEM (EACH)/ SPECIAL INLET FOR STR OJ1 3.000 0.000
EACH 0.000 0.00
3,310.36000 0.000 0.00
0435 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 0.000
EACH 0.000 0.00
1,670.73000 0.000 0.00
0440 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 0.900
EACH 0.000 0.00
2,908.52000 0.900 2,617.67
0445 604-39000 MANHOLE SPECIAL 4.000 0.000
EACH 0.000 0.00
6,266.02000 0.000 0.00
0450 604-39015 MANHOLE SPECIAL (15 FOOT) 4.000 1.000
EACH 0.000 0.00
2,462.76000 1.000 2,462.76
0451 604-39020 MH SPEC (20 FT) MANHOLE SPECIAL (20 FOOT) 2.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0455 604-39035 MANHOLE SPECIAL (35 FOOT) 2.000 0.000
EACH 0.000 0.00
5,573.40000 0.000 0.00
0460 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 8,774.000 0.000
LF 0.000 0.00
3.05000 0.000 0.00
0465 605-84100 SUBSURFACE DRAIN OUTLET STRUCTURE 6.000 0.000
EACH 0.000 0.00
540.40000 0.000 0.00
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0470 606-11030 *BRIDGE RAIL TYPE 10M 1,186.000 0.000
LF 0.000 0.00
61.95000 0.000 0.00
0470 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000
LF 0.000 0.00
28.10000 0.000 0.00
0475 607-00005 *END POST 12.000 6.000
EACH 0.000 0.00
88.47000 6.000 530.82
0480 607-00010 *CORNER AND LINE BRACE POST 60.000 50.000
EACH 0.000 0.00
98.53000 50.000 4,926.50
0485 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 17,845.000 12,966.000
LF 0.000 0.00
1.00000 12,966.000 12,966.00
0490 607-11525 *FENCE (PLASTIC) 3,612.000 2,295.000
LF 580.000 742.40
1.28000 2,875.000 3,680.00
0495 607-21300 *FENCE BARRIER WITH METAL POSTS 2,192.000 2,192.000
LF 0.000 0.00
1.08000 2,192.000 2,367.36
0500 607-52905 *END POST (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
91.64000 0.000 0.00
0505 607-52910  *CORNER AND LINE BRACE POST (CHAIN LINK) 5.000 0.000
EACH 0.000 0.00
96.87000 0.000 0.00
0510 607-53148 *FENCE CHAIN LINK (48 INCH) 0.000 0.000
LF 0.000 0.00
6.65000 0.000 0.00
0515 608-00000 *CONCRETE SIDEWALK 4,125.000 0.000
53% 0.000 0.00
18.83000 0.000 0.00
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0520 608-00010 *CONCRETE CURB RAMP 0.000 0.000
53% 0.000 0.00
54.00000 0.000 0.00
0521 900-00022 ADDED ITEM (SQUARE YARD)/ CONCRETE CURB RAMP (SPECIAL) 248.000 0.000
SY 0.000 0.00
42.20000 0.000 0.00
0522 608-00015 TRUNCATED DOMES TRUNCATED DOME PANELS 518.000 0.000
SF 0.000 0.00
37.05000 0.000 0.00
0525 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 6,125.000 0.000
LF 102.000 696.66
6.83000 102.000 696.66
0530 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 10,069.000 0.000
LF 144.000 1,117.44
7.76000 144.000 1,117.44
0535 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 6,716.000 0.000
SF 0.000 0.00
3.36000 0.000 0.00
0540 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,787.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
0545 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 6,284.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
0550 613-07000 *PULL BOX (SPECIAL) 75.000 0.000
EACH 0.000 0.00
641.40000 0.000 0.00
0555 613-10000 *WIRING 0.140 0.000
LS 0.000 0.00
25,952.00000 0.000 0.00
0560 613-30350 *LIGHT STANDARD ALUMINUM (35 FOOT) 9.000 0.000
EACH 0.000 0.00
1,629.37000 0.000 0.00
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0565 613-40000 *CONCRETE FOUNDATION PAD 9.000 0.000
EACH 0.000 0.00
589.68000 0.000 0.00
0570 613-50400 *LIGHT STANDARD TIMBER (TEMPORARY) 12.000 12.000
EACH 0.000 0.00
941.41000 12.000 11,296.92
0575 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 0.000
EACH 0.000 0.00
336.22000 0.000 0.00
0580 614-00011 *SIGN PANEL (CLASS 1) 132.000 0.000
SF 0.000 0.00
20.69000 0.000 0.00
0585 614-00012 *SIGN PANEL (CLASS II) 139.000 0.000
SF 0.000 0.00
22.76000 0.000 0.00
0590 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000 0.000
LF 0.000 0.00
12.41000 0.000 0.00
0591 614-01552 STEEL SIGN POST (2.5 IN RD) (SLIP) STEEL SIGN P OST 319.000 0.000
(2.5 INCH ROUND)(SLIP BASE)
LF 0.000 0.00
12.41000 0.000 0.00
0595 614-03100 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 21.000 0.000
EACH 0.000 0.00
2,069.04000 0.000 0.00
0600 619-06160 16 INCH DUCTILE IRON PIPE 3,020.000 840.000
LF 337.000 16,176.00
48.00000 1,177.000 56,496.00
0605 619-06240 24 INCH DUCTILE IRON PIPE 264.000 0.000
LF 0.000 0.00
102.90000 0.000 0.00
0610 619-10180 18 INCH WELDED STEEL PIPE 91.000 91.000
LF 0.000 0.00
38.23000 91.000 3,478.93
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PCN: 13540-BID ESTIMATE RUN 06/09/2003
PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0615 619-10200 20 INCH WELDED STEEL PIPE 1,397.000 860.000
LF 0.000 0.00
42.27000 860.000 36,352.20
0615 MATERIAL ALLOWANCE 20" WELDED STEEL PIPE 0.000
LF 0.000 0.00
27.74000 0.000 0.00
0620 619-10240 24 INCH WELDED STEEL PIPE 435.000 135.000
LF 0.000 0.00
47.31000 135.000 6,386.85
0625 619-75096 12 INCH GATE VALVE 1.000 0.000
EACH 1.000 1,338.27
1,338.27000 1.000 1,338.27
0630 619-76128 16 INCH BUTTERFLY VALVE 11.000 2.000
EACH 2.000 5,910.36
2,955.18000 4.000 11,820.72
0635 621-00200 HAUL ROAD 1.000 1.000
LS 0.000 0.00
16,791.43000 1.000 16,791.43
0640 621-00425 *DETOUR 1.000 0.500
LS 0.000 0.00
131,486.06000 0.500 65,743.03
0645 625-00000 *CONSTRUCTION SURVEYING 1.000 0.410
LS 0.060 10,572.91
176,215.19000 0.470 82,821.14
0650 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
798,531.08000 0.500 399,265.54
0655 627-00001 *PAVEMENT MARKING PAINT 45.000 2.000
GAL 0.000 0.00
67.24000 2.000 134.48
0660 627-00005 *EPOXY PAVEMENT MARKING 65.000 0.000
GAL 0.000 0.00
87.93000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 06/09/2003
PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,223.000 0.000
SF 0.000 0.00
12.41000 0.000 0.00
0670 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 1,357.000 0.000
SF 0.000 0.00
12.41000 0.000 0.00
0675 630-00000 *FLAGGING 2,802.000 615.500
HOUR 45.000 931.05
20.69000 660.500 13,665.75
0680 630-00007 *TRAFFIC CONTROL INSPECTION 303.000 64.000
DAY 22.000 1,251.80
56.90000 86.000 4,893.40
0685 630-00012 *TRAFFIC CONTROL MANAGEMENT 166.000 34.000
DAY 3.000 915.54
305.18000 37.000 11,291.66
0690 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
206.90000 4.000 827.60
0695 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 14.500
EACH 0.000 0.00
40.35000 14.500 585.08
0700 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 16.500
EACH 1.000 71.38
71.38000 17.500 1,249.15
0705 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
87.94000 2.000 175.88
0710 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 54.000 26.750
SF 0.000 0.00
14.33000 26.750 383.33
0715 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
672.44000 1.000 672.44
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PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0720 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 0.000 0.000
TYPE
) EACH 0.000 0.00
517.26000 0.000 0.00
0725 630-80360 *DRUM CHANNELIZING DEVICE 191.000 65.500
EACH 0.000 0.00
31.04000 65.500 2,033.12
0726 630-80370 CONC BARRIER (TEMP) TEMPORARY CONCRETE BARRIER@ ROYAL 444,000 222.000
PINE DRIVE
LF 0.000 0.00
16.75000 222.000 3,718.50
0730 630-80380 *TRAFFIC CONE 57.000 13.500
EACH 15.000 93.15
6.21000 28.500 176.99
0735 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70020 F/A ON-THE-JOB TRAINEE 605.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0755 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70025 F/A QUALITY INCENTIVE PAYMENT ASPHALT QUALITY P AVEMENT 17,513.880 0.000
INCENTIVE
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0770 700-70033 F/A ASPHALT SMOOTHNESS INCENTIVE 799.760 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0775 700-70034 F/A PCCP SMOOTHNESS INCENTIVE 8,601.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70036 FORCED ACCOUNTS PCCP QUAILITY PAVEMENT INCENTIN\E 38,481.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0785 700-70037 F/A CONTAMINATED SOIL 3,737,545.420 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0790 700-70380 F/A EROSION CONTROL 7,745.190 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1086 613-01300 3 IN ELEC COND (P) 3 INCH ELECTRICAL CONDUIT 1,015.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1280 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL FIELD OFFICE 0.000 0.000
IMPROVEMENTS
DOL 0.000 0.00
1.00000 0.000 0.00
1285 900-00006 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1290 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL PLASTIC FENCE FOR PIN E& 2,174.000 1,581.000
KETTLE CRK MOUSE HABITAT
LF 0.000 0.00
0.90000 1,581.000 1,422.90
1300 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL CELL PHONES 2,108.860 1,620.020
DOL 0.000 0.00
1.00000 1,620.020 1,620.02
1305 619-10360 36 IN WELD STEEL PIPE 36 INCH WELDED STEEL PIPE 575.000 575.000
LF 0.000 0.00
123.85000 575.000 71,213.75
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CAT NO0200 ROADWAY
1310 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL COMPENSATION FOR 1.000 1.000
SANITARY SEWER WORK
LS 0.000 0.00
2,733.00000 1.000 2,733.00
1315 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF TRASH 1.000 1.000
LS 0.000 0.00
1,256.00000 1.000 1,256.00
1320 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL WORK AT CHAPEL HI LLS 1.000 0.000
DRIVE
LS 1.000 1,565.00
1,565.00000 1.000 1,565.00
1325 900-00014 ADDED ITEM (LUMP SUM)/ WATERLINE LOWERING AT THUNDER 1.000 0.000
MOUNTAIN
LS 1.000 9,850.00
9,850.00000 1.000 9,850.00
1330 900-00014 ADDED ITEM (LUMP SUM)/ WATERLINE FITTINGS FOR LOWER ING 1.000 0.000
AT THUNDER MOUNTAI
LS 1.000 3,000.00
3,000.00000 1.000 3,000.00
1335 202-00001 REM STRUCTURE REMOVAL OF STRUCTURES 2.000 0.000
EACH 0.000 0.00
875.60000 0.000 0.00
1340 202-00200 REM SIDEWALK REMOVAL OF SIDEWALK 124.000 0.000
53% 0.000 0.00
19.00000 0.000 0.00
1345 202-00810 REM GROUND SIGN REMOVAL OF GROUND SIGN 15.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
1350 210-00810 RES GROUND SIGN RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
227.00000 0.000 0.00
1355 900-00012 ADDED ITEM (FOOT)/ 6 INCH ACTIVE UNDERDRAIN 1,662.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1360 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE AND REINSTALL 12" 1.000 0.000
DUCTILE IRON PIPE
LS 0.000 0.00
3,758.40000 0.000 0.00
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CAT NO0200 ROADWAY
1365 900-00014  ADDED ITEM (LUMP SUM)/ ADDN'L COMPENSATION FOR 24" 1.000 0.000
WATER MAIN TIE-IN
LS 0.000 0.00
2,415.00000 0.000 0.00
1370 210-04010  ADJ MANHOLE ADJUSTMENT OF MANHOL 6.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
1375 900-00012  ADDED ITEM (FOOT)/ ELECTRIC CONCRETE ENCASED PVC 433.000 0.000
CONDUIT BANK (3 - 1 1/2")
LF 0.000 0.00
21.85000 0.000 0.00
1380 900-00014  ADDED ITEM (LUMP SUM)/ DEWATERING AT UNION/POWERS 1.000 0.000
INTERSECTION
LS 0.000 0.00
4,383.53000 0.000 0.00
1385 900-00014  ADDED ITEM (LUMP SUM)/ PROJECT LIEN (XKE CONSTRUCTI 0.000 0.000
INC.
) LS 0.000 0.00
1.00000 0.000 0.00
1390 900-00014  ADDED ITEM (LUMP SUM)/ ADDITIONAL PCHS SANITARY SEW ER 1.000 0.000
WORK
LS 0.000 0.00
32,783.95000 0.000 0.00
1395 900-00004  ADDED ITEM (CUBIC YARD)/ IMPORT OF SUITABLE SUBGRAD E 8,387.000 0.000
MATERIAL SOUTH OF KETTLE CREEK
cy 0.000 0.00
4.04000 0.000 0.00
1400 900-00004  ADDED ITEM (CUBIC YARD)/ OLD RANCH ROAD SLOPE 1,414.000 0.000
EMBANKMENT
cy 0.000 0.00
3.00000 0.000 0.00
1405 900-00012  ADDED ITEM (FOOT)/ INVOICE COST FOR PIPE USED TO Tl 115.000 0.000
INTO NEW CBC AT ORR AND
LF 0.000 0.00
16.06000 0.000 0.00
1410 900-00014  ADDED ITEM (LUMP SUM)/ 60" CMP RESTOCKING FEE 1.000 0.000
LS 0.000 0.00
1,537.80000 0.000 0.00
1415 900-00014  ADDED ITEM (LUMP SUM)/ ADD'L WARNING/DANGER SIGNS @ SH 1.000 0.000
83 CDOT YARD
LS 0.000 0.00
574.00000 0.000 0.00
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CAT NO0200 ROADWAY
1420 900-00014 ADDED ITEM (LUMP SUM)/ ADD'L SAFETY FENCE AT PCHS 1.000 0.000
LS 0.000 0.00
1,380.33000 0.000 0.00
1425 900-00014 ADDED ITEM (LUMP SUM)/ CLEAN UP AT SH 83 CDOT YARD 1.000 0.000
LS 0.000 0.00
9,885.00000 0.000 0.00
1430 900-00014 ADDED ITEM (LUMP SUM)/ UNION BLVD. VALUE ENGINEERIN G 1.000 0.000
LS 0.000 0.00
30,054.34000 0.000 0.00
1441 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK DOZER 85.000 0.000
HOUR 0.000 0.00
116.83980 0.000 0.00
1450 900-00014 ADDED ITEM (LUMP SUM)/ PCHS SHOTPUT RECONSTRUCTIOI 1.000 0.000
LS 0.000 0.00
3,287.97000 0.000 0.00
1455 900-00004 ADDED ITEM (CUBIC YARD)/ UNION SUBGRADE REPAIR 2,313.000 0.000
cY 0.000 0.00
3.00000 0.000 0.00
1460 900-00012 ADDED ITEM (FOOT)/ 20" STEEL UTILITY SLEEVE FOR 555.000 0.000
SANITARY SEWER ORR/KETTLE CREEK
LF 0.000 0.00
66.70000 0.000 0.00
1465 900-00007 ADDED ITEM (EACH)/ TRAFFIC JUNCTION PULL BOX 3.000 0.000
EACH 0.000 0.00
859.05000 0.000 0.00
1470 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE 20" STEEL CASING 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
1475 900-00014 ADDED ITEM (LUMP SUM)/ INSTALLATION OF CHASE DRAIN 1.000 0.000
RELATED WORK
LS 0.000 0.00
4,500.00000 0.000 0.00
1480 900-00014 ADDED ITEM (LUMP SUM)/ CONDUIT EXTENSIONS AT PINE 1.000 0.000
CREEK
LS 0.000 0.00
9,191.75000 0.000 0.00
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CAT NO0200 ROADWAY
1490 900-00014 ADDED ITEM (LUMP SUM)/ RESTOCKING FEE FOR CONDUIT 1.000 0.000
LS 0.000 0.00
1,606.00000 0.000 0.00
1495 900-00006 ADDED ITEM (DOLLAR)/ PROJECT LIEN: CASTLE ROCK 0.000 0.000
CONSTRUCTION
DOL 0.000 0.00
1.00000 0.000 0.00
1500 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL ELECTRICAL WORK O N 1.000 0.000
BRIDGE STRUCTURES
LS 0.000 0.00
13,441.75000 0.000 0.00

CAT NO0201

0800 203-01500

0805

203-01590

0810

207-00205

0815

212-00028

0820

213-00002

0825

214-00210

0830 214-00350

CAT 0200
JACKSON CREEK MITIGATION SITE
BLADING 0.000
HOUR
73.88000
FRONT END LOADER (RUBBER TIRED) 0.000
HOUR
70.06000
TOPSOIL 0.000
CcYy
1.98000
*SEEDING (WETLANDS) 2.000
ACRE
641.40000
*MULCHING (WEED FREE HAY) 2.000
ACRE
465.53000
*DECIDUOUS TREE (1 INCH CALIPER) 0.000
EACH
206.90000
*DECIDUOUS SHRUB (5 GALLON CONTAINER) 15.000
EACH

28.97000

CURRENT AMT$ 12,101,187.71

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

$ 138,156.79 $ 1,559,301.35

0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
0.00

0.00
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CAT NO0201 JACKSON CREEK MITIGATION SITE
0835 214-00905 *PERENNIALS (2.25 INCH POT) 2,200.000 0.000
EACH 0.000 0.00
2.07000 0.000 0.00
0840 214-01010 *BRUSH LAYER CUTTING 4,000.000 0.000
EACH 0.000 0.00
3.36000 0.000 0.00
0845 215-00600 *TRANSPLANT PLUG 1,500.000 0.000
EACH 0.000 0.00
5.69000 0.000 0.00
0850 607-11525 *FENCE (PLASTIC) 2,404.000 2,404.000
LF 0.000 0.00
1.28000 2,404.000 3,077.12
1435 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK EXCAVATOF 106.000 0.000
HOUR 0.000 0.00
114.28000 0.000 0.00
1440 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK DOZER 0.000 0.000
HOUR 0.000 0.00
127.05000 0.000 0.00
1445 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK HAUL TRUCK 0.000 0.000
HOUR 0.000 0.00
138.59000 0.000 0.00
1446 900-00010 ADDED ITEM (HOUR)/ JACKSON CREEK HAUL TRUCK 107.000 0.000
HOUR 0.000 0.00
112.06570 0.000 0.00
1485 900-00014 ADDED ITEM (LUMP SUM)/ EROSION CONTROL REPAIRS 1.000 0.000
LS 0.000 0.00
18,849.50000 0.000 0.00
CAT 0201 CURRENT AMT$ 75,208.74 0.00 $ 3,077.12
CAT NOO0300 I-17-NU STR. NO. I-17-NU
0855 206-00100 *STRUCTURE BACKFILL (CLASS 1) 716.000 0.000
cY 0.000 0.00
6.34000 0.000 0.00
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CAT NOO0300 I-17-NU STR. NO. I-17-NU
0860 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 716.000 0.000
cY 0.000 0.00
10.91000 0.000 0.00
0865 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
3,610.43000 0.000 0.00
0865 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000
EACH 0.000 0.00
3,610.43000 0.000 0.00
0870 515-00400 *CONCRETE SEALER 853.000 0.000
SY 0.000 0.00
4.12000 0.000 0.00
0875 518-00100 WATERSTOP 180.000 0.000
LF 0.000 0.00
14.45000 0.000 0.00
0880 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 85.000 0.000
LF 0.000 0.00
75.62000 0.000 0.00
0885 601-03040 CONCRETE CLASS D (BRIDGE) 489.000 136.600
cY 0.000 0.00
241.29000 136.600 32,960.21
0890 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 834.000 0.000
SY 0.000 0.00
4.09000 0.000 0.00
0895 601-40400 *STRUCTURAL CONCRETE STAIN 772.000 0.000
3% 0.000 0.00
5.77000 0.000 0.00
0900 602-00000 *REINFORCING STEEL 8,471.000 4,235.000
LB 0.000 0.00
0.40000 4,235.000 1,694.00
0905 602-00020 *REINFORCING STEEL (EPOXY COATED) 68,530.000 16,005.000
LB 2,244.000 1,054.68
0.47000 18,249.000 8,577.03
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CAT NOO0300 I-17-NU STR. NO. I-17-NU
0910 606-11030 *BRIDGE RAIL TYPE 10M 385.000 0.000
LF 0.000 0.00
61.95000 0.000 0.00
0910 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 0.000
LF 0.000 0.00
28.10000 0.000 0.00
0915 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 203.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
0920 618-00184 *PRESTRESSED CONCRETE | (BT84) 906.000 906.000
LF 0.000 0.00
128.08000 906.000 116,040.48
CAT 0300 CURRENT AMT$ 330,742.73 $ 1,054.68 $ 159,271.72
CAT NO0301 RAMP B STR. NO. I-17-NV
0925 206-00100 *STRUCTURE BACKFILL (CLASS 1) 667.000 0.000
cY 0.000 0.00
6.34000 0.000 0.00
0930 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 667.000 0.000
cY 0.000 0.00
10.91000 0.000 0.00
0935 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
42.47000 0.000 0.00
0940 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
3,610.43000 0.000 0.00
0945 515-00120 *WATERPROOFING (MEMBRANE) 848.000 0.000
3% 0.000 0.00
7.26000 0.000 0.00
0950 518-00100 WATERSTOP 175.000 0.000
LF 0.000 0.00
14.45000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 06/09/2003

PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 RAMP B STR. NO. |-17-NV

0955 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 0.000
LF 0.000 0.00
75.62000 0.000 0.00
0960 601-03040 CONCRETE CLASS D (BRIDGE) 468.700 131.200
CcY 0.000 0.00
241.29000 131.200 31,657.25
0965 601-40400 *STRUCTURAL CONCRETE STAIN 795.000 0.000
SY 0.000 0.00
5.77000 0.000 0.00
0970 602-00000 *REINFORCING STEEL 7,841.000 3,911.000
LB 0.000 0.00
0.40000 3,911.000 1,564.40
0975 602-00020 *REINFORCING STEEL (EPOXY COATED) 62,207.000 12,570.000
LB 4,203.000 1,975.41
0.47000 16,773.000 7,883.31
0980 606-11030 *BRIDGE RAIL TYPE 10M 385.000 0.000
LF 0.000 0.00
61.95000 0.000 0.00
0980 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000
LF 0.000 0.00
28.10000 0.000 0.00
0985 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 202.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
0990 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
8.74000 0.000 0.00
0991 613-01300 3 IN ELEC COND (P) 3 INCH ELEC. CONDUIT (PLASTI C) 202.000 0.000
LF 0.000 0.00

7.50000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 06/09/2003

PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 RAMP B STR. NO. |-17-NV

0995 618-00184 *PRESTRESSED CONCRETE | (BT84) 906.000 906.000
LF 0.000 0.00
128.08000 906.000 116,040.48
CAT0301 CURRENT AMT$ 322,199.50 $ 1,975.41 $ 157,145.44

CAT NOO0302 KETTLE CREEK SB I-17-MK

1000 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,217.000 0.000
CcY 0.000 0.00
6.34000 0.000 0.00
1005 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,217.000 0.000
CY 0.000 0.00
10.91000 0.000 0.00
1010 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000
TON 0.000 0.00
42.47000 0.000 0.00
1015 503-00024 *DRILLED CAISSON (24 INCH) 770.000 770.400
LF 0.000 0.00
43.99000 770.400 33,889.90
1020 503-00078 *DRILLED CAISSON (78 INCH) 295.000 294.700
LF 0.000 0.00
268.38000 294.700 79,091.59
1025 509-00000 *STRUCTURAL STEEL 1,229,063.000 6,736.000
LB 0.000 0.00
0.81000 6,736.000 5,456.16
1025 MATERIAL ALLOWANCE STRUCTURAL STEEL 397,408.432
LB 0.000 0.00
0.81000 397,408.432 321,900.83
1025 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
LB 0.000 0.00
0.81000 0.000 0.00
1030 512-00101 BEARING DEVICE (TYPE I) 16.000 8.000
EACH 8.000 5,874.24

734.28000 16.000 11,748.48



CONTID: C13540 COLORADO DEPARTMENT OF TRANSPORTATION Page 27
PCN: 13540-BID ESTIMATE RUN 06/09/2003
PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 KETTLE CREEK SB I-17-MK
1035 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 0.000
EACH 0.000 0.00
3,610.43000 0.000 0.00
1035 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 0.000
EACH 0.000 0.00
3,610.43000 0.000 0.00
1040 515-00120 *WATERPROOFING (MEMBRANE) 4,514.000 0.000
3% 0.000 0.00
7.26000 0.000 0.00
1045 518-00100 WATERSTOP 231.000 0.000
LF 0.000 0.00
14.45000 0.000 0.00
1050 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 164.000 0.000
LF 0.000 0.00
75.62000 0.000 0.00
1050 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
54.50000 0.000 0.00
1055 601-03040 CONCRETE CLASS D (BRIDGE) 2,109.000 678.700
CY 35.800 8,638.18
241.29000 714.500 172,401.71
1055 MATERIAL ALLOWANCE 3 1/2" PLANKS (DECK PANELS) 301.450
CcY -35.800 -8,638.18
241.29000 265.650 64,098.69
1060 601-40400 *STRUCTURAL CONCRETE STAIN 2,117.000 1,148.000
3% 0.000 0.00
5.77000 1,148.000 6,623.96
1065 602-00000 *REINFORCING STEEL 125,767.000 119,537.000
LB 6,230.000 2,492.00
0.40000 125,767.000 50,306.80
1070 602-00020 *REINFORCING STEEL (EPOXY COATED) 334,206.000 0.000
LB 0.000 0.00
0.47000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 06/09/2003

PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 KETTLE CREEK SB I-17-MK

1075 606-11030 *BRIDGE RAIL TYPE 10M 995.000 0.000
LF 0.000 0.00
61.95000 0.000 0.00
1075 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000
LF 0.000 0.00
28.10000 0.000 0.00
1080 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,382.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
1081 900-00012 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT (SPECI AL) 143.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1085 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
8.74000 0.000 0.00
CAT 0302 CURRENT AMT$ 1,997,94259 $ 8,366.24 $ 745,518.12

CAT NOO0303 KETTLE CREEK NB [-17-MJ

1090 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,085.000 0.000
CcY 0.000 0.00
6.34000 0.000 0.00
1095 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,085.000 0.000
CY 0.000 0.00
10.91000 0.000 0.00
1100 503-00024 *DRILLED CAISSON (24 INCH) 663.000 663.100
LF 0.000 0.00
43.99000 663.100 29,169.77
1105 503-00078 *DRILLED CAISSON (78 INCH) 193.000 193.000
LF 0.000 0.00
268.38000 193.000 51,797.34
1110 509-00000 *STRUCTURAL STEEL 1,070,895.000 5,894.000
LB 0.000 0.00

0.81000 5,894.000 4,774.14
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PCN: 13540-BID ESTIMATE RUN
PROJECT: STU R200-107 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0303 KETTLE CREEK NB I-17-MJ

1110 MATERIAL ALLOWANCE STRUCTURAL STEEL 398,250.432
LB 0.000 0.00
0.81000 398,250.432 322,582.85
1110 MATERIAL ALLOWANCE STRUCTURAL STEEL 0.000
LB 0.000 0.00
0.81000 0.000 0.00
1115 512-00101 BEARING DEVICE (TYPE I) 14.000 7.000
EACH 7.000 5,139.96
734.28000 14.000 10,279.92
1120 513-00690 BRIDGE DRAIN (SPECIAL) 3.000 0.000
EACH 0.000 0.00
3,610.43000 0.000 0.00
1125 515-00400 *CONCRETE SEALER 3,839.000 0.000
SY 0.000 0.00
4.12000 0.000 0.00
1130 518-00100 WATERSTOP 199.000 0.000
LF 0.000 0.00
14.45000 0.000 0.00
1135 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 142.000 0.000
LF 0.000 0.00
75.62000 0.000 0.00
1135 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000
LF 0.000 0.00
54.50000 0.000 0.00
1140 601-03040 CONCRETE CLASS D (BRIDGE) 1,888.200 534.750
CcYy 30.100 7,262.83
241.29000 564.850 136,292.66
1140 MATERIAL ALLOWANCE 3 1/2" PLANKS (DECK PANELS) 306.650
CcY -30.100 -7,262.83
241.29000 276.550 66,728.75
1145 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,648.000 0.000
SY 0.000 0.00

4.09000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 06/09/2003

PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0303 KETTLE CREEK NB I-17-MJ

1150 601-40400 *STRUCTURAL CONCRETE STAIN 2,211.000 896.000
SY 0.000 0.00
5.77000 896.000 5,169.92
1155 602-00000 *REINFORCING STEEL 103,709.000 98,449.000
LB 5,260.000 2,104.00
0.40000 103,709.000 41,483.60
1160 602-00020 *REINFORCING STEEL (EPOXY COATED) 308,972.000 0.000
LB 0.000 0.00
0.47000 0.000 0.00
1165 606-11030 *BRIDGE RAIL TYPE 10M 995.000 0.000
LF 0.000 0.00
61.95000 0.000 0.00
1165 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000
LF 0.000 0.00
28.10000 0.000 0.00
1170 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,009.000 0.000
LF 0.000 0.00
4.40000 0.000 0.00
1171  900-00012 ADDED ITEM (FOOT)/ 2 INCH ELECTRICAL CONDUIT (SPECI AL) 142.000 0.000
LF 0.000 0.00
7.50000 0.000 0.00
1295 900-00006 ADDED ITEM (DOLLAR)/ KETTLE CREEK NB STRUCTURES -4,489.200 -4,489.200
DISINCENTIVE
DOL 0.000 0.00
1.00000 -4,489.200 -4,489.20
CAT0303 CURRENT AMT$ 1,750,283.05 $ 7,243.96 $ 663,789.75

CAT NOO0304 PINE CREEK RETAINING WALLS

1175 206-00000 STRUCTURE EXCAVATION 3,608.000 6,023.000
CY 0.000 0.00
2.33000 6,023.000 14,033.59
1180 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
CcY 0.000 0.00

6.34000 0.000 0.00
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PCN: 13540-BID ESTIMATE RUN 06/09/2003
PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 PINE CREEK RETAINING WALLS
1181 206-00050 *STRUCTURE BACKFILL (SPECIAL) NEW BID PRICE; SAVINGS 22,634.000 21,126.000
FROM DELETION OF IMPERVIOUS MEMBRANE
CcY 0.000 0.00
5.72000 21,126.000 120,840.72
1185 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 18,872.000 17,531.000
cY 0.000 0.00
10.91000 17,531.000 191,263.21
1190 504-04420 *PRECAST PANEL FACING 20,625.000 16,441.000
SF 3,372.000 47,039.40
13.95000 19,813.000 276,391.35
1195 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 74.300 59.000
cY 0.000 0.00
281.24000 59.000 16,593.16
1200 601-40400 *STRUCTURAL CONCRETE STAIN 3,286.000 1,592.000
Sy 0.000 0.00
5.77000 1,592.000 9,185.84
1205 607-53172 *FENCE CHAIN LINK (72 INCH) 530.000 0.000
LF 0.000 0.00
7.86000 0.000 0.00
CAT 0304 CURRENT AMT$ 675,507.54 47,039.40 $ 628,307.87
CAT NO0305 KETTLE CREEK RETAINING WALLS
1210 206-00000 STRUCTURE EXCAVATION 4,373.000 4,373.000
CcY 0.000 0.00
2.33000 4,373.000 10,189.09
1215 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
6.34000 0.000 0.00
1216 206-00050 *STRUCTURE BACKFILL (SPECIAL) NEW BID PRICE; SAVINGS 20,244.000 18,577.000
FROM DELETION OF IMPERVIOUS MEMBRANE
CcY 0.000 0.00
5.72000 18,577.000 106,260.44
1220 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 18,709.000 17,312.000
cY 0.000 0.00
10.91000 17,312.000 188,873.92
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PCN: 13540-BID ESTIMATE RUN 06/09/2003
PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 KETTLE CREEK RETAINING WALLS
1225 504-04420 *PRECAST PANEL FACING 17,946.000 13,343.000
SF 0.000 0.00
13.95000 13,343.000 186,134.85
1225 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1230 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 42.600 0.000
CY 8.900 2,503.04
281.24000 8.900 2,503.04
1235 601-40400 *STRUCTURAL CONCRETE STAIN 2,801.000 0.000
SY 0.000 0.00
5.77000 0.000 0.00
CAT 0305 CURRENT AMT$ 608,589.25 $ 2,503.04 $ 493,961.34
CAT NO0306 UNION BOULEVARD RETAINING WALLS
1240 206-00000 STRUCTURE EXCAVATION 1,591.000 0.000
CY 1,591.000 3,707.03
2.33000 1,591.000 3,707.03
1245 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,369.000 0.000
CcY 3,369.000 21,359.46
6.34000 3,369.000 21,359.46
1250 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,681.000 0.000
CcY 1,681.000 18,339.71
10.91000 1,681.000 18,339.71
1255 504-04410 *BLOCK FACING 5,413.000 0.000
SF 5,413.000 43,358.13
8.01000 5,413.000 43,358.13
1260 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 29.100 0.000
cY 0.000 0.00
281.24000 0.000 0.00
1265 601-40400 *STRUCTURAL CONCRETE STAIN 630.000 0.000
SY 0.000 0.00
5.77000 0.000 0.00
CAT 0306 CURRENT AMT$ 98,583.51 $ 86,764.33 $ 86,764.33
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PROJECT: STU R200-107 ESTIMATE NO: 0006 09:38:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1270 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
26,649.27000 1.000 26,649.27
1275 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,231.08000 3.000 3,693.24
1281 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL FIELD OFFICE 11,657.770 2,876.180
IMPROVEMENTS
DOL 1,402.770 1,402.77
1.00000 4,278.950 4,278.95
1286 900-00006 ADDED ITEM (DOLLAR)/ FIELD OFFICE UTILITIES 6,926.620 2,711.650
DOL 44.740 44.74
1.00000 2,756.390 2,756.39
CAT 0400 CURRENT AMT$ 48,926.90 $ 1,44751 $ 37,377.85

PROJECT TOTAL CURRENT AMT $18,009,171.52

294,551.36 $ 4,534,514.89



